ROHRBACH ASSOCIATES PC

A R ¢ W I Y E € T 5

July 28, 2009

Ms. Kumi Morris

Architecture Services Coordinator
The City of lowa City

410 E Washington Street

Towa City, lowa 52240

RE:  Fire Station #4 Construction Project
Cost Estimate Methodology

Dear Kumi

This letter serves as a statement of the methodology for preparing cost estimates for the above
referenced Project. Costs estimating at various phases of a design project differ based on the
amount of known information at the time. This letter refers only to the current cost estimate that
has been developed at the completion of the construction documents phase of the project.

The cost estimate for this project was developed using a combination approach of historical data
applied to the current scope of the project and cost estimating services procured from an outside
consultant. We reviewed recent historical data for similar building and construction types and
applied this to the current design project. The various engineering design consultants evaluated
their portions of the work and produced cost estimates based on the scope of the work and
relevant recent historical cost data. Cost estimating services were procured from a consultant in
order to evaluate and confirm our estimates.

If you have questions, please contact us for clarification.

Sincerely,

Rohrbach Associates PC

William T. Downing AIA
Project Architect

WTD
0127
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ROHRBACH ASSOCEATES PC

A R ¢ H I ¥ E C T S
FIRE STATION #4
The City of lowa City
| | ] March 6, 2009
Statement of Probable Costs : RA Proj. No. 0127|
Construction Documents Phase ,
. T | % of
Iltem Cost Totals Total
General Conditions
_____ Qverhead and Profit $145,000
General Conditions $106,000
Subtotal | $251,000 $251,000 8.2%
| |Demolition/Site Work R N
Site Work | $316,000
Sub grade and gravel $9,211
} Subtotal | $325,211 $325,211 10.6%
General Construction | 4 ]
_|General Construction/Finishes $1,284,258 | R
Subtotal $1,284,258 | $1,451,685 47.5%
Mechanical ' j
| Plumbing $104,000
Fire Protection $40,000 _
Plymovent o $52,000
HVAC $376,000
Subtotal $572,000 $572,000 18.7%
Electrical ]
Lighting $45,000
Power $145,000
_|Fire alarm | $14,000
__|Subtotal | | $204,000 $204,000 6.7%
Subtotal Constructio{n $2,803,896 91.8%
Snow Meli System (possible alternate bid) $110,000 3.6%
Contingency 5% ) $140,195 4.6%
Total Costs with Snow Melt and Contingency $3,054,091 100.0%
__________ Construction Related Costs Not in Bid |
_{Construction Inspection | . $6,000 §
Professional Fees $262,000 |
Reimbursable $5,000
Telephone Services $5,000
Alarm and Notification {Ztron) $25,000
Furnishings $15,000
Commissioning Testing and Balancing $8,000
|Subtotal $326,000 $326,000
Total Project Costs with Contingency $3,380,091
i l l
\
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